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1. Originator 2. LogDate: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Evan Winston X / 2/ / 0o |00~ 0853 A 301.925.0348 | 2013 DEV/CO

8. CCR Title: Tumover of 5B.05 to Test. Provide to VATC and PVC. (Rev. A)

9, Oﬂmm Q/ im’v w:w%m 3/1{ A a 11}201333 1c‘|c.HType: 12, Need Date: 18Aug2000

13. OffiE gexSigriatute/Date t 14. Category of Change: 18. Priority: (If “Emergency”
fill in Block 28).
MK U Y guifp oner

Emergency
16. Documentation/Drdwings Impacted: ' 17. Schedule 18. Cl{s) Affected:All
N/& . Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
58 na Nons - Under 100K

22. Source Reference: [ JNCR (attach) [ JAction Item [Tech Ref. [IGSFC [XOther:
Software Tumover to Test

23. Problem: (use additional Sheets if necessary)
Version 5B.05 needs to be tested in VATC. Needed for IRIX 6.5 fransition effort.

CM to provide TAR files of all 5B.05 bassline to the SMC (includes files for:  SUNS5, 5GI6n32 and IRIXE.5). No HP, includesToolkit.
SMC to make TAR files available to the VATC and PVC.

24. Proposed Solution: (use additional sheets if necessary)
Provide 5B.05 to the YATC and PVC for tesling, and start testing of IRIX6.5 franstion. These files will be provided to the DAACs for
the basis of IRIX transition if testing in VATC and PVC is successful. Liens against mutex SGl problem and 8mm server NCRs.

25. Alternate Solution: {(use additional sheets if necessary)
none

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delays in getling (5.5 baseline} to the DAACS, delays in [RIX6.5 transition schedules.

27. Justification for Emergency {if Block 15 is “Emergency”);
Needs to be delivered by 18 Aug 2000 so that VATC installation can be completed by 21 Aug 2000,

28. Site(s) Affected: [JEDF BIPvc [KvaTc [JeEpc [JasFc [Jlarc [Nsipc [smc [Jak Clope
[Jecc [J1DG TestCell [[lOther

2§. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chalr (Sign/Date): Disposition:(égl_:‘r:;d App/Com. Disapproved Withdraw Fwd/ESDIS ERB

R S00\ sl ‘%/3‘ {00 FWd/ECS

33. M&Oﬁga Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JAGD ECS/EDF/SCDV/M&O
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ADDITIONAL SHEET

LY

CCR #: 00-0853 Rev: 4 Originator: Evan Winston
Telephone: 301.925.0348 Office: DEviCO

Title of Change: Turnover of 5B.05 to Test. Provide to VATC and PVC.

Delivery Instructions for 5B.05 Turnover to Test:

For this turnover, CM will need to build TAR files from the current 5B05
baseline for the following:

TAR file(s) for the TOOLKIT ,

TAR file(s) for the software for the Sun 55 Platforms

TAR file(s) for the software for the SGI Platforms, and

TAR fite(s} for the software for the IRIX65 Platforms.

Note: for this turmnover, no TAR files are needed for the HF Platforms,

CM will need to make a listing of the TAR files and checksums to be
provided at the Tumover meeting.

Once the CCR is approved (at the tumover meseting 8/18/00) CM will need
1o deliver the TAR files 1o the SMC.

The SMC will make these files available to the VATC and PVC only.

Installation Instructions for the 5B.05 Software will bo provided at the
Turnover Meeting.
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